COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 12/ 2021

ESTI MATE SUMVARY 15: 28: 30
CONTI D: C22809 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 22809- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIVE ALLOW 90 WORK DAYS
R5 CHAI N STATI ON | MPROVEMENTS PERCENT TIME:  53.33 ORI G TI ME ALLON 80 WORK DAYS
PRQJIECT NO. NHPPR500- 207
R5 CHAI N STATI ON | MPROVEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: COSTI LLA CHAFFEE
CONEJCS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 03/ 12/ 2021 DATE TI ME STARTED 04/20/2020
1049 MEADOW LANE DATE LET 07/ 11/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 07/ 19/ 2019 DATE TI ME SToPPeD 12/03/2020
DATE CONTRACT EXECUTED 08/21/2019 DATE ACCEPTED 12/ 03/ 2020
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 1,020, 707.30 PARTI Cl PATI NG $  1,020,707.31 $ -6, 931. 88
AWARD PRQIECT AM: $ 917, 183. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,020, 707. 31 -6,931.88
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 020, 707. 31 -6,931.88
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 13, 757. 75
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 020, 707. 31 6, 825. 87
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,020, 707. 31 6, 825. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,78725 e

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00045

202- 01000

202-01030

203- 01597

208- 00035

208- 00046

208- 00103

208- 00106

240- 00000

250- 00010

250- 00050

C22809

NHPPR500- 207

22809- BI D

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Electrical Equipnent

of Fence

Renoval

of Road Cl osure Gate

Renoval

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng (Sedi ment

Renoval )

*Wldlife Biologist

*Envi ronment al

Heal th and Safety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
LF
55. 00000
541. 000
LF
7. 00000
1. 000
EACH
1, 200. 00000
40. 000
HOUR
250. 00000
285. 000
LF
9. 00000
7.000
EACH
400. 00000
1. 500
HOUR
50. 00000
10. 000
HOUR
50. 00000
8. 750
HOUR
187. 00000
1. 000
LS
4, 620. 00000
29. 000
HOUR

161. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

541. 000
0. 000
541. 000

1. 000
0. 000
1. 000

40. 000
0. 000
40. 000

285. 000
0. 000
285. 000

7.000
0. 000
7.000

1.500
0. 000
1.500

10. 000
0. 000
10. 000

8. 750
0. 000
8. 750

1. 000
0. 000
1.000

29. 000
0. 000
29. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:28: 30

AMOUNT

3,787

1, 200.

10, 000

2,565

2,800

75.

500.

1, 636.

4,620

4, 669

.00

00

00

00

00

00

00

00

25

00

00



CONTI D: C22809

PCN: 22809-BID

PRQIECT NHPPR500- 207

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 250-00120 *Mat erial Sanpling and Delivery

0065 250- 00200 Mat eri al Handling (Stockpile)

0070 250-00210 *Sol i d Waste Di sposa

0075 503-00024 Drilled Shaft (24 Inch)

0080 607-11525 Fence (Plastic)

0085 607-60620 Road Cl osure Gate

0090 613-00200 2 Inch Electrical Conduit

0095 613-00206 2 Inch Electrical Conduit (Bored)
0100 613-10000 Wring

0105 613-13010  Luni naire(LED) (5000 Lumens)

0105 MATERI AL ALLOWANCE Lunmi naire, Road

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
198. 00000
10. 000
cy
300. 00000
0. 000
cy
88. 00000
30. 000
LF
300. 00000
115. 000
LF
5. 00000
1. 000
EACH
13, 000. 00000
4,994. 000
LF
20. 00000
341. 000
LF
56. 00000
1. 000
LS
35, 000. 00000
48. 000
EACH
883. 00000
EACH

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

115. 000
0. 000
115. 000

1. 000
0. 000
1.000

4,994. 000
0. 000
4,994. 000

341. 000
0. 000
341. 000

1. 000
0. 000
1. 000

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 28: 30

AMOUNT

198.

3, 000

9, 000

575.

13, 000

99, 880

19, 096

35, 000

42, 384

00

00

.00

00

00

00

00

00

00

00

.00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22809-BI D ESTI MATE RUN 03/ 12/ 2021
PRQJECT: NHPPR500- 207 ESTI MATE NO. 0007 15: 28: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-30352 Li ght Standard Al umi num (35 Foot) (2-Arm 36. 000 36. 000
EACH 0. 000 0. 00
3, 566. 00000 36. 000 128, 376. 00
0115 613-40012 Li ght Standard Foundation Speci al 36. 000 36. 000
EACH 0. 000 0. 00
1, 800. 00000 36. 000 64, 800. 00
0120 613-50375 Sol ar Col | ection System 6. 000 6. 000
EACH 0. 000 0. 00
27,560. 00000 6. 000 165, 360. 00
0120 MATERI AL ALLOWANCE Li ghting Incidentals 0. 000
EACH 0. 000 0. 00
8, 658. 00000 0. 000 0.00
0125 614-84000 Traffic Signal Pedestal Pole Steel 6. 000 6. 000
EACH 0. 000 0. 00
2,700. 00000 6. 000 16, 200. 00
0125 MATERI AL ALLOMANCE Pedestal Pol e 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0130 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0135 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
149, 675. 00000 1.000 149, 675. 00
0140 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
3, 575. 00000 1. 000 3,575.00
0145 630- 00000 Fl aggi ng 288. 000 288. 000
HOUR 0. 000 0. 00
30. 00000 288. 000 8, 640. 00
0150 630-00007 Traffic Control Inspection 4.000 4.000
DAY 0. 000 0. 00

220. 00000 4. 000 880. 00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22809-BI D
PRQIECT NHPPR500- 207 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0155 630-00012 Traffic Control Managenent 54. 000
DAY
660. 00000
0160 630-80341 Construction Traffic Sign (Panel Size A) 4. 000
EACH
27.50000
0165 630-80342 Construction Traffic Sign (Panel Size B) 24.000
EACH
55. 00000
0170 630-80355 Portabl e Message Sign Panel 2.000
EACH
1, 320. 00000
0175 630-80360 Drum Channel i zi ng Devi ce 25. 000
EACH
33. 00000
0180 630-80380 Traffic Cone 50. 000
EACH
8. 80000
0185 700- 70010 F/ A M nor Contract Revisions 0. 000
FA
1. 00000
0190 700-70034 F/ A Groundwat er Handling (Containerization & Analysis) 0. 000
FA
1. 00000
0195 700- 70082 F/ A Furnish & Install Electrical Service 73, 102. 550
FA
1. 00000
0200 700-70111 Project First Program 1, 000. 000
FA
1. 00000
0205 700- 70380 F/ A Erosion Control 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

54. 000
0. 000
54. 000

4. 000
0. 000
4.000

24.000
0. 000
24.000

2.000
0. 000
2.000

25. 000
0. 000
25. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

80, 034. 430
-6,931. 880
73,102. 550

1, 000. 000
0. 000
1, 000. 000

0. 000
0. 000
0. 000
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-6,931.

.00

.00

.00

.00

.00

.00

.00

.00

88

.00

.00

15: 28: 30

AMOUNT

35, 640

110

1, 320

2,640

825.

440.

73,102

1,000

00

00

00

00

00

00

.00

.00

55

00

.00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22809-BI D ESTI MATE RUN 03/ 12/ 2021
PRQJECT: NHPPR500- 207 ESTI MATE NO. 0007 15: 28: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 700-70023 F/A On-The-Job Trainee Added Item 160. 000 160. 000
FA 0. 000 0.00
10. 00000 160. 000 1, 600. 00
0220 206-00065  Str Bkfl (FlowFill) Added Item- CMO # 3 15. 000 15. 000
oy 0. 000 0.00
306. 66670 15. 000 4, 600. 00
0225 202-00220 Rem Asphalt Mat Added Item - CMD #3 15. 000 15. 000
5% 0. 000 0.00
633. 33300 15. 000 9, 500. 00
0230 503-00036 Drilled Shaft (36 In) Added Item - CMD #3 38. 000 38. 000
LF 0. 000 0.00
1, 079. 90800 38. 000 41, 036. 50
0240 613-00300 3 In Elec Cond Added Item - CMO #3 90. 000 90. 000
LF 0. 000 0.00
11. 00000 90. 000 990. 00
0245 613-07060 Pul| Box (18"x30"x18") Deep Added Item - CMD #3 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0250 613-07023  Pull Box (24"x36"x24") Added Item- CMOD #3 2. 000 2. 000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0275 626-00100  Mbbilization (wo Autopay) Added Item - CMO #3 20, 712. 000 20, 712. 000
LS 0. 000 0.00
1. 00000 20, 712. 000 20, 712. 00
CAT 0200  CURRENT AMT $ 1,019, 507.30 $ -6,931.88$ 1,019, 507. 30

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 1,200.00$ 0.00$ 1, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,020,707.30$% -6,931.88% 1,020, 707. 30



